
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:11 PM

Run date

Time

Reviewer: Wright, Doug 12-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 104 Date: 08-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 303

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the tower
erection on the top of the footing box . They started at 7:00 AM.

Carlos G. & Carlos M. had to work on the touch ups . Crews had to sand blast few locations for the
2nd time . They had to prepare the sand blasting machine & hoses , & blast the missed locations . Crews
started at 7:10 AM. They were done at 8:30 AM.

After that , crews had to disassemble the hoses , blasting machine , wrap up tools & equipment .
Crews were done at 11:30 AM.

Jose & Rick had to clean the top of the footing box . Crews had to vacuum the sand , remove the
plywood boards , & pile them on the site to be hauled out of the site . They started at 7:15 AM. Crews were
done at 11:30 AM.

Then , crews had to form around the perimeter of the kidneys & the perimeter of the jacking areas .
Crews started had to form around the South East kidney at 11:35 AM. They had to place prefabricated
side panels of 0.1 meter high , 2.5 meters long , cut to size & angle , set in place & secure them with
anchor nails . Crews were done on the South East kidney at 1:15 PM.

Following the same procedures as on the South East kidney form work . Crews were done on the
North East kidney at 2:20 PM

after that , crews had to form around the 14 jacks locations . They started at 2:15 PM. to form
around the East side jacking locations . Crews stopped at 3:30 PM. to work on the shims placement .
Crews were done at 5:10 PM. They had to wrap up their tools & equipment. Crews left at 5:20 PM.

ABF surveyors came to the site at 11:00 AM. They had to mark the additional required shim
thicknesses on the top of each of the existing shims. Crews were done at 1:30 PM.

Aaron , Augie , Barry , & Kevin came to the site at 1:30 PM. Crews had to work on placing the
additional shims on each of the existing shims according to the surveyor numbers . Crews had to sort the
shims according to the thickness & size . They started at 1:45 PM. They were done at 3:15 PM. Crews left
at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 2.00 0.00 0.00 2.00

JNM BARRY ROTHMANIronworker 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 104 Date: 08-Jul-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

000008

0.00

No

0.00 0.00

VACUUM, DEBRIS, DUST COLLECTOR

4.00

*E0080562

0.00

No

0.00 0.00

AIR COMPRESSOR

2.00

000554

0.00

No

0.00 0.00

SANDBLAST EQUIPMENT

2.00

000601

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 2.00 0.00 0.00 2.00

FOR AARON KENTIronworker 2.00 0.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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